
221-2327 Section E Muhammad Rohaan

## Diagram:




| Activity | Duration | Precedecessor | ES | EF | LS | LF | Slack |
|---|---|---|---|---|---|---|---|
| A | 3 | None | 1 | 3 | 1 | 3 | 0 |
| B | 6 | A | 4 | 9 | 4 | 9 | 0 |
| C | 4 | A | 4 | 7 | 8 | 11 | 4 |
| D | 5 | B | 10 | 14 | 10 | 14 | 0 |
| E | 2 | B | 10 | 11 | 13 | 14 | 3 |
| F | 3 | C | 8 | 10 | 12 | 14 | 4 |
| G | 6 | D, E, F | 15 | 20 | 15 | 20 | 0 |

## Answers:-

1- Day 15 (It begins the day after Activity D finishes on Day 14)

2- 20 Days

3- A → B → D → G

4- 3 Days (It finishes on Day 11 but its successor G doesn't start until day 15)

5- ES = Day 8
EF = Day 10

6- Yes, D is on the critical path, so any delay extends the total project duration

7- Activities A, B & D.

8- Merge Activity or Convergent Activity

9- Critical Path Method (CPM)

10- Project Network Diagram or
Activity-on-Node Diagram or
Precedence Diagram