# Activity: SPM

## By Muhammad Rohaan, 22i-2327

Marks: 2*15= 30

For each situation, write:

1. Best category from the list below
2. One-line justification
3. One closely related category that it is NOT, with a short reason
4. **Category selected without giving reason won't be marked**.

## Categories

- Deliverable
- Milestone
- Work Package
- Task
- Activity
- Work Product
- Dependency
- Resource

| No. | Situation | Best Category | Why? | Not This Category | Why Not? |
|---|---|---|---|---|---|
| Example | The team announces that the design phase has been completed, and now implementation can begin. | Milestone | It is a checkpoint showing completion of a major stage. | Deliverable | Because it is not a product or document being handed over to the client. |
| 1 | A software house promises the client that by Friday the team will have completed the requirements approval stage, so | Work Package | It's a large, logically distinct section of work, usually assigned to a team. | Task | Because tasks are smaller, typically assigned to an individual, and are part of a work |

| | | | | | |
|---|---|---|---|---|---|
| | that design work can officially begin. | | | | package rather than the whole backend scope. |
| 2 | The project manager groups all work related to backend APIs, database connectivity, and server-side validation under one larger unit and assigns it to the backend team. | Work Package | It is a large, logically distinct portion of work assigned to a team, combining multiple tasks/activities. | Task | Because a task is smaller, usually assigned to an individual, and is part of a work package. |
| 3 | During project execution, the team prepares a meeting summary document to record discussion points, pending decisions, and open issues for internal reference. | Work Product | It is a document created to capture information, which may or may not be delivered externally. | Deliverable | Because it is not being handed over to the client; it is used internally for tracking and reference. |
| 4 | A developer is assigned to write and test the login page validation code before the end of the day. | Task | It is a small, clearly defined piece of work with an individual responsible and limited duration. | Work Package | Because it is not a large, independent unit of work that contains multiple activities or tasks. |
| 5 | The team cannot begin system testing until all major development | Dependency | This situation describes a condition that must be met before another | Milestone | Because it is not a checkpoint indicating progress; it |

| | | | | | |
|---|---|---|---|---|---|
| | modules are integrated. | | activity can start, showing a clear dependency. | | represents a constraint between activities. |
| 6 | A client receives the final tested version of the software along with installation documentation at the end of the project. | Deliverable | It is a tangible product delivered to the client, marking the completion of work. | Work Product | Because work products may be internal documents or intermediate outputs; this is intended for client use. |
| 7 | The project manager places 'Database Design' on the project schedule with a defined start date, end date, and estimated duration. | Activity | Scheduling a piece of work with start, end, and duration indicates a clearly defined activity in the plan. | Task | Because a task is smaller in scale, usually part of a larger activity or work package, not a scheduled item itself. |
| 8 | The project manager announces that the design review has been completed, and this point will now be used to check whether the project is ready to move into implementation. | Milestone | It represents a checkpoint in the project used to assess progress or readiness for the next phase. | Deliverable | Because it is not an actual product or document being handed over; it is a progress checkpoint. |
| 9 | For the next phase of the project, the team | Resource | These are staff, software, and equipment | Task | Because these are not pieces of |

| | | | | | |
|---|---|---|---|---|---|
| | needs two developers, one UI designer, testing software, and a lab environment. | | required to perform activities in the next phase. | | work themselves, but rather what is needed to perform work. |
| 10 | The team prepares an early prototype screen design to discuss interface ideas with stakeholders, but it may never be directly delivered as a final client output. | Work Product | It is an internal document/artifact used for discussion and planning, not intended as a final deliverable. | Deliverable | Because it is not a client-facing final product. |
| 11 | The project manager treats the Mobile App Module as one larger unit of related work and assigns its subparts to the mobile team for planning and control. | Work Package | It is a large, logically distinct chunk of work containing multiple related tasks and activities. | Task | Because a task is smaller, typically part of a work package, and not the entire module. |
| 12 | A student team says, “First we will finish requirements, then design, then coding, then testing.” Another team member adds, “Coding cannot begin until | Dependency | This describes a condition that must be satisfied before another activity can begin. | Milestone | Because this is not a checkpoint marking progress; it’s a sequencing constraint between activities. |

| | | | | | |
|---|---|---|---|---|---|
| | design is approved.” | | | | |
| 13 | At the end of sprint planning, the manager says, “By this date, we should have completed user authentication so we can measure progress against the plan.” | Milestone | It represents a checkpoint to measure progress against the plan at a specific date. | Task | Because it is not a single piece of work, but a progress point to monitor overall completion. |
| 14 | The team writes a draft risk analysis note to identify possible delays, but this note is mainly for planning and discussion, not yet for formal submission to the client. | Work Product | It is an internal artifact used to support project planning and discussion, not intended as a final client deliverable. | Deliverable | Because it is not handed over to the client; it is for internal use only. |
| 15 | A developer spends three hours creating the password reset function, which is one small part of the larger user management module. | Task | It is a small, well-defined piece of work, usually assigned to an individual. | Work Package | Because a work package is a larger, independent section of work containing multiple tasks. |